



Republic of the Philippines  
Province of Oriental Mindoro  
Municipality of Pinamalayan  
**BARANGAY: BULI**



## PROJECT BRIEF

### I. PROJECT DESCRIPTION:

Project Title:	Construction of Barangay Health Center Phase III
Brief Description:	2nd storey building with an area of 50 square meter was fully furnished (tiles/Painting/ Furniture and fixture
Component:	Construction of Barangay Health Center Phase III
Category:	<input type="checkbox"/> Infrastructure <input checked="" type="checkbox"/> Social Development <input type="checkbox"/> Local Economic Development <input type="checkbox"/> Environmental Management <input type="checkbox"/> Other (please specify)
Location:	Centro I Buli, Pinamalayan Oriental Mindoro, Brgy. Lot 50 square meter

### I. PROJECT JUSTIFICATION:

Rationale:	Year 2016 20% Barangay Development Fund and 20% Municipal Development Fund was founded for the construction of Barangay Health Center Phase I and it was partially constructed. Year 2017 20% Brgy. Dev't fund and 20% Mun. Dev't Fund was still funded for the construction of Barangay Health Center Phase II, so year 2019 20% Brgy. Dev't Fund worth 441,724.80 pesos and 20% Mun. Fund worth 200,000.00 pesos is funded for the construction of Barangay Health Center 2nd floor storey Building Phase III for painting, tiles and for furnitures and fixtures
Objectives:	To complete and fully furnished this Project.
Success Indicators	
Beneficiaries:	7 Sitio's with 1,869 Population, 960 Male, 909 Female.
Social Benefits:	To Give Convinient to all constituent and easy to access.
Economic Benefits:	Fund and Resources was use wisely and reasonably profitable for the welfare of the people

### II. PROJECT FINANCING

Total Cost Required by Component:	Materials	Php. 200,000.00	Mun. 20% Dev't Fund
	Labor/Equipment/ect.	441,724.80	Brgy. 20% Dev't Fund
Fund Source/ Funding Scheme:	20% Brgy. Dev't Fund	441,724.80	
	20% Mun. Dev't Fund	200,000.00	

### IV. PROJECT IMPLEMENTATION:

Project Proponents and Role:	Advocate or to Support a proposal in the implementation of the Project
Implementantion Schedule by Components:	3rd quarter of year 2019
Mode of Implementation:	<input checked="" type="checkbox"/> By Administration <input type="checkbox"/> By Contract <input type="checkbox"/> Other (please specify)
Possible Risk or External Factors that could Frustrate the Realization of the Project:	Geographical setuation due to bad weather condition. Lack of fund or fund is not enough to finished the project.
Expected Private Sector Response:	

Prepared and Submitted By:

**ANDRES M. GANIBO**

(Project Proponent Lead) (Signature ove  
Printed Name)

**Barangay Captain**

(Position / Designation)

**Buli Pinamalayan Or. Min**

Office / Agency)

(Sector)

(Project Proponent -Support) (Signature  
ove Printed Name)

(Position / Designation)

(Office / Agency)

(Sector)





Republic of the Philippines  
Province of Oriental Mindoro  
Municipality of Pinamalayan  
**BARANGAY: BULI**



## PROJECT BRIEF

### I. PROJECT DESCRIPTION:

Project Title:	Construction of Barangay Health Center Phase III
Brief Description:	2nd storey building with an area of 50 square meter was fully furnished (tiles/Painting/Furniture and fixture
Component:	Construction of Barangay Health Center Phase III
Category:	<input type="checkbox"/> Infrastructure <input checked="" type="checkbox"/> Social Development <input type="checkbox"/> Local Economic Development <input type="checkbox"/> Environmental Management <input type="checkbox"/> Other (please specify)
Location:	Centro I Buli, Pinamalayan Oriental Mindoro, Brgy. Lot 50 square meter

### I. PROJECT JUSTIFICATION:

Rationale:	Year 2016 20% Barangay Development Fund and 20% Municipal Development Fund was founded for the construction of Barangay Health Center Phase I and it was partially constructed. Year 2017 20% Brgy. Dev't fund and 20% Mun. Dev't Fund was still funded for the construction of Barangay Health Center Phase II, so year 2019 20% Brgy. Dev't Fund worth 441,724.80 pesos and 20% Mun. Fund worth 200,000.00 pesos is funded for the construction of Barangay Health Center 2nd floor storey Building Phase III for painting, tiles and for furnitures and fixtures
Objectives:	To complete and fully furnished this Project.
Success Indicators	
Beneficiaries:	7 Sitio's with 1,869 Population, 960 Male, 909 Female.
Social Benefits:	To Give Convinient to all constituent and easy to access.
Economic Benefits:	Fund and Resources was use wisely and reasonably profitable for the welfare of the people


### II. PROJECT FINANCING

Total Cost Required by Component:	Materials	Php. 200,000.00	Mun. 20% Dev't Fund
	Labor/Equipment/ect.	441,724.80	Brgy. 20% Dev't Fund
Fund Source/ Funding Scheme:	20% Brgy. Dev't Fund	441,724.80	
	20% Mun. Dev't Fund	200,000.00	

### IV. PROJECT IMPLEMENTATION:

Project Proponents and Role:	Advocate or to Support a proposal in the implementation of the Project
Implementantion Schedule by Components:	3rd quarter of year 2019
Mode of Implementation:	<input checked="" type="checkbox"/> By Administration <input type="checkbox"/> By Contract <input type="checkbox"/> Other (please specify)
Possible Risk or External Factors that could Frustrate the Realization of the Project:	Geographical setuation due to bad weather condition. Lack of fund or fund is not enough to finished the project.
Expected Private Sector Response:	

Prepared and Submitted By:

  
**ANDRES M. GANIBO**  
(Project Proponent Lead) (Signature ove  
Printed Name)

**Barangay Captain**  
(Position / Designation)

**Buli Pinamalayan Or. Min**  
Office / Agency)

(Sector)

(Project Proponent -Support) (Signature  
ove Printed Name)

(Position / Designation)

(Office / Agency)

(Sector)